

Project: Laurel Road
Location: 26th to Dixieland (PH 2)
Improvement: 2 Lanes to 3 Lanes

Current Status: Acquisition
Construction Start: Shovel Ready Pending Future Bond
Construction End: Approximately 1 Year After Start
Construction Cost: \$3,475,000
Funding Source: Future Bond

Dates and Costs are Estimated.

Designer: McClelland Consulting Engineers
Builder:

City Contact: Nathan Becknell
(479) 621-1186
nbecknell@rogersar.gov

