



Project: 2nd St./Olive St. Improvements
Location: 2nd St./Olive St.
Improvement: Intersection Control Improvement

Current Status: Acquisition
Construction Start: April 2016
Construction End: October 2016
Construction Cost: \$1,000,000
Funding Source: Street Reserves

Dates and Costs are Estimated.

Designer: City
Builder:

City Contact: Frankie Gyll
(479) 621-1186
ljobe@rogersar.gov