



Project: Fir Street Overpass
Location: I-49
Improvement: 4 Lane Bridge

Current Status: On Hold
Construction Start: Shovel Ready Pending Future Bond
Construction End: Approximately 1 Year After Start
Construction Cost: \$3,000,000
Funding Source: Future Bond

Dates and Costs are Estimated.

Designer: Crafton, Tull & Associates
Builder:

City Contact: Lance Jobe
(479) 621-1186
ljobe@rogersar.gov