

Project: 1st Street
Location: Olrich to Birch Street
Improvement: 2 Lanes to 5 Lanes

Current Status: Construction
Construction Start: Under Construction
Construction End: May 2016
Construction Cost: \$3,460,000
Funding Source: 2011 Bond

Dates and Costs are Estimated.

Designer: CEI Engineering Associates
Builder: Decco Contractors-Paving

City Contact: Steve Glass
(479) 621-1186
sglass@rogersar.gov

