



---

Project: 21st Street  
Location: New Hope to Perry Road  
Improvement: Improved 2 Lanes, Added Sidewalk

Current Status: Complete  
Construction Start: Complete  
Construction End: Complete  
Construction Cost: \$1,172,000  
Funding Source: 2011 Bond

Dates and Costs are Estimated.

Designer: Morrison-Shipley Engineers  
Builder: Fochtman Enterprises

City Contact: Lance Jobe  
(479) 621-1186  
[ljobe@rogersar.gov](mailto:ljobe@rogersar.gov)