

Project: 28th Place

Location: North of Pleasant Grove (PH 1)

Improvement: Realign 2 Lanes to 3

Current Status: Design

Construction Start: Shovel Ready Pending Future Bond

Construction End: Approximately 1-yr After Start

Construction Cost: \$2,700,000

Funding Source: 80% Federal STP-A Grant - 20% Future Bond

Dates and Costs are Estimated.

Designer: CEI Engineering Associates

Builder:

City Contact: Nathan Becknell

(479) 621-1186

nbecknell@rogersar.gov

